

Project Planning Phase

Planning Logic - Metro Ticket Generating System in ServiceNow

Agile Planning Concepts

Concept	Meaning in this Project	Effort Scale
Sprint	A fixed period in which the team completes a defined set of planned stories/tasks.	-
Epic	A large functional requirement that is too broad for one small task and is broken into multiple user stories.	-
Story	A smaller task or user-centered requirement that contributes to an Epic.	-
Story Point	A relative effort estimate. This project uses the same Fibonacci-style scale shown in the planning logic: 1, 2, 3, and 5.	1 Very Easy / 2 Normal / 3 Moderate / 5 Difficult

Project Sprint Logic

The project is organized into four sprints that follow the actual development flow already documented for the system: Form & Catalog Setup -> Backend Logic & Automation -> QR / Portal Experience -> Testing, Security & Deployment.

Sprint-1 - Catalog & Form Setup

Story	Task	Points
USN-1	Create Metro Ticket Catalog Item	3
USN-2	Configure Source, Destination, Passenger Type and Ticket Count variables	3
USN-3	Configure UI Policies / basic Catalog Client Scripts	3

Total Story Points in Sprint-1: 9

Sprint-2 - Fare Logic, Flow & Data

Story	Task	Points
USN-4	Implement fare and station mapping logic	5
USN-5	Build Flow Designer automation	5
USN-6	Create Metro Database custom table and variable mapping	3
USN-7	Create / maintain Request and RITM processing	2

Total Story Points in Sprint-2: 15

Sprint-3 - QR, Portal & Access

Story	Task	Points
-------	------	--------

USN-8	Implement QR-based digital ticket	5
USN-9	Implement Service Portal widget / spModal ticket display	3
USN-10	Configure request tracking and ticket visibility	2
USN-11	Configure roles and ACL access	3

Total Story Points in Sprint-3: 13

Sprint-4 - Testing, Debugging & Deployment

Story	Task	Points
USN-12	Test fare calculations and variable-to-field mappings	3
USN-13	Use Flow Execution Details to debug workflow failures	2
USN-14	Perform QR / portal compatibility testing	3
USN-15	Perform UAT and role/security testing	3
USN-16	Prepare deployment / recreation documentation for a new PDI	5

Total Story Points in Sprint-4: 16

Velocity Calculation

- Sprint-1 = 9 story points
- Sprint-2 = 15 story points
- Sprint-3 = 13 story points
- Sprint-4 = 16 story points
- Total Story Points = 53
- Number of Sprints = 4
- Average Velocity = Total Story Points / Number of Sprints = $53 / 4 = 13.25$ story points per sprint

Planning Note: Exact historical sprint dates and individual team-member assignments were not supplied in the project material, so this planning document focuses on the sprint logic, backlog structure, story-point estimation, and velocity calculation.